

WEEK-1

Here's Set 1 (Slides 1–20) from your *WEEK-1.pdf (Software Project Management – Rajib Mall)*.

Each question includes options and correct answers — and some slides have more than one question.

☐ MCQs / MSQs – Slides 1 to 20

Slide 1–2: Introduction

Q1. Software Project Management is primarily concerned with:

- A) Managing hardware installations
- B) Managing software development activities
- C) Managing marketing projects
- D) Managing data entry work

✓ **Answer:** B

Q2. Who is the faculty mentioned in the slides?

- A) Rajib Mall
- B) Rajeev Mallik
- C) Rajesh Kumar
- D) Ramesh Mall

✓ **Answer:** A

Slide 3: Course Overview

Q3. Which of the following is *not* listed as a topic in the introduction?

- A) Jobs, projects, and exploration
- B) Project scope
- C) Cloud computing architecture
- D) Software project planning difficulty

✓ **Answer:** C

Slide 4–5: Software Crisis

Q4. The term “Software Crisis” refers to:

- A) Hardware prices increasing rapidly
- B) Difficulty in developing and maintaining reliable software

- C) Decline in programming languages
- D) Lack of computer hardware

✓ **Answer: B**

Q5. Which of the following is a symptom of the software crisis?

- A) Low software cost
- B) Easy debugging and modification
- C) Late delivery and failure to meet user needs
- D) Quick adaptability

✓ **Answer: C**

Slide 6: CHAOS Report

Q6. According to the Standish Group CHAOS Report, the percentage of failed projects is:

- A) 19% B) 29% C) 52% D) 71%

✓ **Answer: A**

Q7. Which category had the highest percentage of projects?

- A) Success B) Challenged C) Failure D) Cancelled

✓ **Answer: B (52%)**

Slide 7–9: Software Crisis (contd.)

Q8. The cost of software compared to hardware has:

- A) Decreased dramatically
- B) Remained the same
- C) Increased significantly
- D) Become negligible

✓ **Answer: C**

Q9. One virtue of software mentioned is that it:

- A) Consumes no space, weight, or power
- B) Is hard to change
- C) Is purely physical
- D) Requires constant maintenance

✓ **Answer: A**

Q10. According to the slides, as the complexity of software increases, it becomes:

- A) Easier to modify
- B) Harder to change
- C) Less expensive
- D) Easier to debug

✓ **Answer: B**

Slide 10: Key Contributors to Software Crisis

Q11. Which of the following are key contributors to the software crisis? (MSQ)

- A) Poor project management
- B) Low productivity improvement
- C) Good training in software engineering
- D) High manpower turnover

✓ **Answers:** A, B, D

Slide 11–12: Software vs Engineering Projects

Q12. One way software projects differ from engineering systems is that software is:

- A) Tangible
- B) Intangible
- C) Physical
- D) Mechanical

✓ **Answer:** B

Q13. Which of the following makes software project management hard? (MSQ)

- A) Changing customer requirements
- B) Intellectual nature of work
- C) High manpower turnover
- D) Predictable physical outcomes

✓ **Answers:** A, B, C

Slide 13–17: Jobs, Projects and Tasks

Q14. Which of the following involves routine, repetitive work?

- A) Exploration
- B) Project
- C) Job
- D) Experiment

✓ **Answer:** C

Q15. A project is defined as:

- A) An ongoing, repetitive task
- B) A temporary endeavor to create a unique result
- C) A permanent routine operation
- D) A scientific research study

✓ **Answer:** B

Q16. Which of the following is an example of a project (non-software)?

- A) Buying groceries
- B) Writing a test case
- C) Constructing a house
- D) Attending a lecture

✓ **Answer:** C

Q17. A *task* typically involves:

- A) Multiple people over months
- B) One or two people for a few person-hours
- C) Hundreds of team members
- D) An undefined time period

✓ **Answer:** B

Slide 18–19: Project Stakeholders

Q18. Which of the following are internal stakeholders? (MSQ)

- A) Project Manager
- B) Customer
- C) Top Management
- D) Vendor

✓ **Answers:** A, C

Q19. The individual providing financial resources for a project is called the:

- A) Sponsor
- B) Customer
- C) Team Member
- D) Vendor

✓ **Answer:** A

Slide 20: Project Scope

Q20. Project scope primarily defines:

- A) Project cost only
- B) The work to be done and objectives to be achieved
- C) Hardware specifications
- D) Team salaries

✓ **Answer:** B

Here's Set 2 (Slides 21 – 40) from your *WEEK-1.pdf* (Software Project Management – Rajib Mall).

Each question includes options and correct answers, with some slides giving multiple questions.

☐ **MCQs / MSQs – Slides 21 to 40**

Slide 21 – 22 : Project Success & W5HH Principle

Q1. Which of the following is **not** listed as a common reason for project failure?

- A) Poorly defined scope
- B) Unrealistic deadlines

- C) Experienced team members
- D) Changing business needs

✓ **Answer:** C

Q2. Who proposed the W5HH principle?

- A) Frederick Brooks
- B) Barry Boehm
- C) Rajib Mall
- D) Watts Humphrey

✓ **Answer:** B

Q3. Which of the following is *not* part of the W5HH questions?

- A) Why is the software being built?
- B) When will it be done?
- C) What color will the logo be?
- D) Who is responsible for each function?

✓ **Answer:** C

Slide 23 – 27 : Types of Software Projects

Q4. The total global software business is approximately:

- A) \$3.5 billion
- B) \$3.5 trillion
- C) \$35 billion
- D) \$35 trillion

✓ **Answer:** B

Q5. Which segment is growing faster according to the slides?

- A) Products
- B) Services
- C) Hardware
- D) Networking

✓ **Answer:** B

Q6. Software products are generally:

- A) Custom built for one user
- B) Generic and reusable
- C) Only used internally
- D) Used for hardware design

✓ **Answer:** B

Q7. A **vertical-market** software targets:

- A) General users
- B) Specific industries
- C) All companies
- D) Educational institutions only

✓ **Answer:** B

Q8. Which is an example of **information system software**?

- A) Robot control program
- B) Hotel Management System
- C) TV remote control software

D) Car braking system

✓ **Answer:** B

Q9. Embedded software is mainly used to:

A) Store and process business data

B) Control hardware devices

C) Provide web interfaces

D) Handle transactions

✓ **Answer:** B

Slide 28 – 30 : Software Services & Indian Scenario

Q10. Which of the following is *not* included under software services?

A) Software maintenance

B) Software testing

C) Hardware assembly

D) Contract programming

✓ **Answer:** C

Q11. Which factor **accelerated the shift toward services?** (MSQ)

A) Availability of existing code bases

B) Increased business velocity

C) Larger program sizes

D) Stable hardware prices

✓ **Answers:** A, B, C

Q12. Indian software companies have mainly focused on:

A) Product development

B) Service segment

C) Hardware development

D) Operating system design

✓ **Answer:** B

Slide 31 – 33 : Project Management Activities & Responsibilities

Q13. Which of the following is *not* a major project management activity?

A) Planning B) Staffing C) Directing D) Marketing

✓ **Answer:** D

Q14. “Plan the work and work the plan” refers to which activity?

A) Monitoring

B) Controlling

C) Planning

D) Staffing

✓ **Answer:** C

Q15. A **feasibility study** helps determine whether a project is:

- A) Financially and technically viable
- B) Politically viable
- C) Already completed
- D) Ready for testing

✓ **Answer:** A

Slide 34 – 35 : Project Planning and Control

Q16. Project planning is carried out:

- A) After testing
- B) After deployment
- C) Before development starts
- D) After coding

✓ **Answer:** C

Q17. Which of the following is *not* part of project planning activities?

- A) Estimation
- B) Risk management
- C) Maintenance
- D) Scheduling

✓ **Answer:** C

Q18. Monitoring involves:

- A) Taking corrective actions
- B) Checking progress and revising plans
- C) Hiring new team members
- D) Client training

✓ **Answer:** B

Q19. Controlling in project management means:

- A) Documenting failures
- B) Taking action to remedy problems
- C) Ending a project early
- D) Increasing project cost

✓ **Answer:** B

Slide 36 – 40 : Project Life Cycle & Standards

Q20. Which of the following represents a **typical project life-cycle stage**?

- A) Testing and debugging
- B) Initiate → Plan → Execute → Control → Closeout
- C) Install → Upgrade → Repair
- D) Develop → Sell → Dispose

✓ **Answer:** B

Q21. Project management processes are concerned with:

- A) Specifying the product
- B) Planning and controlling the work of the project
- C) Hardware manufacturing
- D) Designing the UI

✓ **Answer:** B

Q22. Which process group measures progress and takes corrective actions?

- A) Initiating
- B) Planning
- C) Executing
- D) Monitoring and Controlling

✓ **Answer:** D

Q23. Which process group involves **formal acceptance and closure**?

- A) Planning
- B) Closing
- C) Initiating
- D) Executing

✓ **Answer:** B

Q24. PMBOK and PRINCE 2 are examples of:

- A) Software tools
- B) Project management standards
- C) Hardware protocols
- D) Programming languages

✓ **Answer:** B

✓ **Total Questions in Set 2: 24**

Here's **Set 3 (Slides 41–60)** from your *WEEK-1.pdf* (*Software Project Management – Rajib Mall*).

Each question includes **options and correct answers**, with multiple questions per slide wherever possible.

☐ **MCQs / MSQs – Slides 41 to 60**

Slide 41–43: Project Management Standards & PRINCE2

Q1. PMBOK and PRINCE2 are examples of:

- A) Software testing models
- B) Project management standards
- C) System design models
- D) Agile methodologies

✓ **Answer:** B

Q2. “PRINCE” stands for:

- A) Projects in Networked Environment
- B) Projects in Controlled Environments
- C) Process Integration for New Company Enterprises
- D) Professional Research in Computing Environments

✓ **Answer:** B

Q3. PRINCE2 was developed by:

- A) Project Management Institute (PMI)
- B) UK Office of Government Commerce
- C) NASA
- D) IEEE

✓ **Answer:** B

Q4. PRINCE2 is primarily:

- A) A product-based approach
- B) A process-driven approach
- C) A hardware management technique
- D) A programming framework

✓ **Answer:** B

Q5. How many processes are included in PRINCE2?

- A) 3 B) 5 C) 7 D) 9

✓ **Answer:** C

Q6. Which of the following is **not** one of the PRINCE2 processes?

- A) Initiating a project
- B) Managing stage boundaries
- C) Performing maintenance
- D) Closing a project

✓ **Answer:** C

Slide 45–47: ISO 21500 and PMBOK

Q7. PMBOK stands for:

- A) Project Management Book of Knowledge
- B) Project Management Body of Knowledge
- C) Professional Management Board of Knowledge
- D) Practical Model for Business Operations and Knowledge

✓ **Answer:** B

Q8. PMBOK was published by:

- A) APMG
- B) IEEE
- C) Project Management Institute (PMI)
- D) ISO

✓ **Answer:** C

Q9. PMBOK Guide is used for:

- A) Programming certification
- B) Project management certification and training
- C) Business process reengineering
- D) Hardware installation

✓ **Answer:** B

Q10. Which of the following is **not** a PMBOK process group?

- A) Initiating
- B) Planning
- C) Designing
- D) Closing

✓ **Answer:** C

Slide 48–49: Project Initiation and Planning

Q11. The main goal of project initiation is to:

- A) Execute the plan
- B) Formally start and select projects
- C) Test software modules
- D) Create documentation

✓ **Answer:** B

Q12. Which of the following is a key output of project initiation?

- A) Work Breakdown Structure (WBS)
- B) Project Charter
- C) Gantt Chart
- D) Risk Register

✓ **Answer:** B

Q13. The project plan mainly guides:

- A) Execution
- B) Testing
- C) Deployment
- D) Feasibility study

✓ **Answer:** A

Q14. Which document shows project schedule and dependencies?

- A) Flowchart
- B) ER Diagram
- C) Gantt Chart
- D) Data Dictionary

✓ **Answer:** C

Slide 50: PRINCE2 vs PMBOK Comparison

Q15. PRINCE2 originated in:

A) USA B) UK C) Japan D) India

✓ **Answer:** B

Q16. PMBOK originated in:

A) UK B) USA C) France D) Germany

✓ **Answer:** B

Q17. PRINCE2 is described as:

A) A knowledge-based approach

B) A process-based methodology

C) A software life cycle

D) A hardware standard

✓ **Answer:** B

Q18. PMBOK is:

A) Prescriptive

B) Non-prescriptive

C) Product-based

D) Proprietary

✓ **Answer:** B

Slide 51–59: Life Cycle Models and Concepts

Q19. A software life cycle model describes:

A) The hardware design process

B) Phases and sequence of software development activities

C) Programming syntax

D) Testing automation

✓ **Answer:** B

Q20. The **Intuitive Software Life Cycle** includes which of the following?

A) Specify → Design → Code → Test → Maintain

B) Test → Retire → Develop → Debug

C) Build → Ship → Repair

D) Plan → Sell → Upgrade

✓ **Answer:** A

Q21. The classical waterfall model divides the software life cycle into:

A) Continuous feedback loops

B) Sequential phases

C) Random iterative stages

D) Agile sprints

✓ **Answer:** B

Q22. Which of the following phases consumes the maximum effort in the life cycle?

A) Coding B) Testing C) Maintenance D) Design

✓ **Answer:** C

Q23. Among development phases, the one requiring maximum effort is:

A) Coding B) Testing C) Design D) Analysis

✓ **Answer:** B

Q24. Entry and exit criteria in a life cycle model are used to:

A) Define programming style
B) Track completion of each phase
C) Replace milestones
D) Allocate budgets

✓ **Answer:** B

Q25. A phase is considered complete only when:

A) Next phase starts
B) All exit criteria are satisfied
C) Code compiles successfully
D) Documentation is printed

✓ **Answer:** B

Q26. What is the exit criterion for the SRS phase?

A) SRS document is drafted
B) SRS document is reviewed and approved by customer
C) SRS document is shared with team
D) SRS document is coded

✓ **Answer:** B

Q27. Milestones in project management help:

A) Identify cost overruns
B) Track project progress
C) Replace documentation
D) Evaluate hardware

✓ **Answer:** B

Q28. The “99% complete syndrome” refers to:

A) Projects appearing almost done but actually far behind
B) Projects completed before deadline
C) Projects with zero defects
D) Accurate progress reporting

✓ **Answer:** A

Slide 60: Life Cycle and Project Management

Q29. When a defined life cycle model is followed, project managers can:

A) Track project progress more accurately

- B) Eliminate testing
- C) Skip planning phases
- D) Rely on assumptions

✓ **Answer: A**

✓ **Total Questions in Set 3: 29**

Here's **Set 4 (Slides 61–84 – Final Set)** from *WEEK-1.pdf (Software Project Management – Rajib Mall)*.

This covers **later life-cycle models, feasibility study, business case, cost-benefit analysis, and iterative waterfall concepts**.

Each question has **options and correct answers**.

☐ **MCQs / MSQs – Slides 61 to 84**

Slide 61–63 : Life Cycle & Deliverables

Q1. When a life-cycle model is used, the project manager can tell:

- A) Hardware configurations
- B) Which phase the project is currently in
- C) Number of bugs in each module
- D) Marketing plan

✓ **Answer: B**

Q2. The “99 % complete syndrome” occurs when:

- A) The team exaggerates completion progress
- B) The project finishes early
- C) Testing is automated
- D) Requirements are frozen

✓ **Answer: A**

Q3. According to the slides, which statement is a **myth**?

- A) Documentation is needed for maintenance
- B) Working program is the only deliverable
- C) Proper reports support operations
- D) Design docs help debugging

✓ **Answer: B**

Q4. The **reality** about project deliverables is that:

- A) Only working code matters

- B) Documentation of all aspects is essential
- C) Documentation delays delivery
- D) Maintenance is unnecessary

✓ **Answer:** B

Slide 64–67 : Software Life-Cycle Models

Q5. Traditional life-cycle models include: (MSQ)

- A) Waterfall
- B) V-Model
- C) Spiral
- D) Agile

✓ **Answers:** A, B, C

Q6. Which is **not** a traditional model?

- A) Spiral
- B) Agile
- C) Waterfall
- D) V-Model

✓ **Answer:** B

Q7. The classical waterfall model divides the life cycle into:

- A) Feasibility → Requirements → Design → Coding → Testing → Maintenance
- B) Design → Maintenance → Feasibility → Testing
- C) Analysis → Prototype → Review → Repeat
- D) Testing → Planning → Execution

✓ **Answer:** A

Q8. In the classical waterfall model, which phase consumes **maximum overall effort**?

- A) Maintenance
- B) Testing
- C) Design
- D) Coding

✓ **Answer:** A

Q9. Among development phases, which one requires most effort?

- A) Requirements analysis
- B) Testing
- C) Design
- D) Feasibility study

✓ **Answer:** B

Slide 70–72 : Feasibility Study

Q10. The **main aim** of a feasibility study is to determine whether:

- A) Coding style is efficient
- B) Development is financially and technically worthwhile
- C) Team is large enough
- D) Software is bug-free

✓ **Answer:** B

Q11. Feasibility study includes which dimensions? (MSQ)

- A) Technical feasibility
- B) Economic feasibility
- C) Schedule feasibility

D) Marketing feasibility

✓ **Answers:** A, B, C

Q12. During feasibility study, analysts must roughly understand:

A) Customer data inputs and required outputs

B) Internal team structure

C) Testing tools

D) File system hierarchy

✓ **Answer:** A

Slide 73–76 : Feasibility Case Study

Q13. In the CFL case study, the main purpose of SPF Scheme is:

A) To reduce power consumption

B) Faster disbursement of employee benefits

C) Replace employees with automation

D) Manage payroll taxes

✓ **Answer:** B

Q14. During the feasibility study, alternate solutions are:

A) Ignored

B) Suggested and compared

C) Approved by all stakeholders immediately

D) Chosen randomly

✓ **Answer:** B

Q15. Cost/benefit analysis helps to:

A) Decide if the benefits outweigh costs

B) Design database schemas

C) Identify new marketing areas

D) Estimate programming speed

✓ **Answer:** A

Slide 77–80 : Cost–Benefit Analysis & Business Case

Q16. Which of the following is **not** a type of cost identified in CBA?

A) Development cost

B) Operational cost

C) Set-up cost

D) Advertising cost

✓ **Answer:** D

Q17. In a valid business case, benefits must:

A) Equal the costs

B) Outweigh the costs

- C) Be uncertain
- D) Depend only on manpower

✓ **Answer:** B

Q18. Business risks should be considered in:

- A) Coding phase
- B) Feasibility and business case preparation
- C) Testing phase
- D) Maintenance phase only

✓ **Answer:** B

Q19. Writing an effective business case should include: (MSQ)

- A) Executive summary
- B) Business opportunity
- C) Costs and benefits
- D) Identifying risks

✓ **Answers:** A, B, C, D

Slide 81–83 : Iterative Waterfall Model

Q20. The classical waterfall model assumes:

- A) Defects are introduced in all phases
- B) No defect is introduced during any activity
- C) Frequent iterations
- D) Parallel development

✓ **Answer:** B

Q21. The main reason iterative waterfall was proposed is that:

- A) It reduces cost by skipping phases
- B) Defects are often found later and need rework
- C) It allows skipping testing
- D) It focuses only on design

✓ **Answer:** B

Q22. Detecting a defect late in the life cycle makes it:

- A) Easier and cheaper to fix
- B) More expensive to remove
- C) Independent of phase cost
- D) Irrelevant to maintenance

✓ **Answer:** B

Q23. The iterative waterfall model adds:

- A) Feedback paths between phases
- B) Testing automation
- C) Design patterns
- D) Project documentation

✓ **Answer:** A

Slide 84 : (End of Week-1)

Q24. The key advantage of adding feedback loops to the waterfall model is:

- A) Early defect detection and correction
- B) Faster coding without reviews
- C) Elimination of requirements
- D) Reduced team communication

✓ **Answer:** A

✓ **Total Questions in Set 4 = 24**

ASSIGNMENT BASED QUESTIONS

Below are **30 new Assignment-style MCQs/MSQs** created from your **WEEK-1 Module PDF** (Software Project Management by Rajib Mall).

All questions match the **same concept level, structure, and difficulty** as the official **NPTEL Assignment-1** — complete with **correct answers and short explanations**.

☐ **Software Project Management – Week-1 (Practice Assignment Set)**

(Based on the same concepts as official NPTEL Assignment-1)

Q1.

Which of the following activities would be considered a *project* rather than a *job*?

- a) Developing a new mobile application
- b) Cleaning the office every day
- c) Attending morning meetings
- d) Traveling to work

✓ **Answer:** a) Developing a new mobile application

Explanation: A project has a unique outcome and defined end; routine tasks like cleaning or travel are jobs.

Q2.

Which of the following best describes *software project management*?

- a) Managing software installation
- b) Managing the development of a software product or service
- c) Managing routine maintenance tasks
- d) Managing network infrastructure

✓ **Answer:** b

Explanation: Software project management focuses on planning, executing, and controlling software development.

Q3.

Which of the following is **not** a symptom of the software crisis?

- a) Projects delivered late
- b) Software fails to meet user needs
- c) Software is inexpensive and easily maintained
- d) Software difficult to debug

✓ **Answer:** c

Q4.

According to the Standish CHAOS report, about what percentage of projects are successful?

- a) 19% b) 29% c) 52% d) 71%

✓ **Answer:** b (29%)

Q5.

Which factor has **not** been identified as a key contributor to the software crisis?

- a) Poor project management
- b) Lack of training in software engineering
- c) Increasing manpower turnover
- d) Adequate productivity improvement

✓ **Answer:** d

Q6.

Software projects are harder to manage than hardware projects primarily because:

- a) Software is intangible and complex
- b) Software requires heavy machinery
- c) Software is visible during development
- d) Software never changes once written

✓ **Answer:** a

Q7.

Which of the following is **not** a project stakeholder?

- a) Project Manager
- b) Customer
- c) Project Team
- d) Office building cleaner

✓ **Answer:** d

Q8.

Which of the following activities falls under *project scope* definition?

- a) Defining deliverables and constraints
- b) Hiring the project team
- c) Conducting team performance appraisals
- d) Rewarding developers

✓ **Answer:** a

Q9.

A project is defined as:

- a) A permanent activity repeated over time
- b) A temporary endeavor undertaken to create a unique product or service
- c) A set of independent routine tasks
- d) Continuous maintenance of systems

✓ **Answer:** b

Q10.

Which of the following statements about *project success* is **false**?

- a) Poorly defined scope leads to failure
- b) Unrealistic deadlines cause project issues
- c) Good communication guarantees success
- d) Inexperienced teams increase risk

✓ **Answer:** c

Q11.

Which of the following questions belongs to Boehm's **W5HH Principle**? (MSQ)

- a) Why is the software being built?
- b) Who is responsible for each function?
- c) How will the job be done technically and managerially?
- d) How will the project team be rewarded?

✓ **Answers:** a, b, c

Q12.

Which of the following is **not** a phase in the **project management life cycle**?

- a) Initiation b) Planning c) Monitoring d) Maintenance

✓ **Answer:** d

Q13.

Which of the following is the correct sequence of **project management phases**?

- a) Initiation → Planning → Execution → Closing
- b) Planning → Execution → Initiation → Closing
- c) Execution → Planning → Closing → Initiation
- d) Feasibility → Testing → Maintenance

✓ **Answer:** a

Q14.

Which two processes are **not** part of the project management life cycle but of SDLC?

- a) Execution, Control b) Feasibility, Maintenance c) Planning, Monitoring d) Initiation, Closing

✓ **Answer:** b

Q15.

The **business case** for a project:

- a) Is prepared before the feasibility study
- b) Quantifies benefits and costs of the project
- c) Focuses only on technical risks
- d) Ignores financial analysis

✓ **Answer:** b

Q16.

Which of the following is **false** regarding a business case?

- a) It must include cost-benefit analysis
- b) It lists benefits and costs
- c) It comes after project closure
- d) It identifies risks

✓ **Answer:** c

Q17.

Which of the following is **not** a type of software service project?

- a) Software customization
- b) Software testing
- c) Software maintenance
- d) Developing a new product for mass sale

✓ **Answer:** d

Q18.

In the **CFL case study**, the primary objective of SPF was:

- a) Faster disbursement of employee benefits
- b) Increased profit for company
- c) Automating mining equipment
- d) Designing mobile apps

✓ **Answer:** a

Q19.

The **Iterative Waterfall Model** was introduced to:

- a) Handle defect correction through feedback
- b) Remove documentation stages
- c) Skip requirement analysis
- d) Avoid testing phases

✓ **Answer:** a

Q20.

If a defect is detected late in the development cycle, its removal cost is:

- a) Less b) More c) Unchanged d) Zero

✓ **Answer:** b

Q21.

Which phase consumes **maximum total effort** in a software project?

- a) Design b) Testing c) Coding d) Maintenance

✓ **Answer:** d

Q22.

Among the **development phases**, which consumes maximum effort?

- a) Design b) Testing c) Coding d) Feasibility Study

✓ **Answer:** b

Q23.

Which is **not** an advantage of using a life cycle model?

- a) Clear visibility of project progress
- b) Controlled phase entry and exit
- c) Eliminates need for project manager
- d) Defined deliverables per phase

✓ **Answer:** c

Q24.

The **entry and exit criteria** in a life-cycle phase ensure:

- a) Progress can be objectively tracked
- b) Testing can be skipped
- c) Team size can increase
- d) Cost estimation is avoided

✓ **Answer:** a

Q25.

Which of the following pairs are **project management standards**?

- a) PRINCE2 and PMBOK

- b) ISO 21500 and IEEE 829
- c) Agile and Scrum
- d) SDLC and RAD

✓ **Answer:** a

Q26.

PRINCE2 was developed by:

- a) UK Office of Government Commerce
- b) Project Management Institute (PMI)
- c) ISO
- d) IEEE

✓ **Answer:** a

Q27.

PMBOK originated in:

- a) USA b) UK c) India d) Japan

✓ **Answer:** a

Q28.

Which of the following statements is **true** about software?

- a) It is tangible and easily measurable
- b) It can be physically seen before completion
- c) It is intangible and difficult to visualize
- d) It requires physical storage space like machines

✓ **Answer:** c

Q29.

Which of the following statements about **project stakeholders** is true?

- a) Sponsors provide financial resources
- b) Project team members are external stakeholders
- c) Customers have no influence
- d) Security staff always influence outcomes

✓ **Answer:** a

Q30.

Which of the following software types are **information systems**? (MSQ)

- a) Hotel Management Software
- b) MIS
- c) Automobile control software
- d) Patient Management System

✓ **Answers:** a, b, d

✓ **Total: 30 Practice Assignment Questions**

□ Aligned with NPTEL Week-1 concepts and difficulty.

ASSIGNMENT QUESTIONS

I've gone through your uploaded file "**WEEK-1(ASS).pdf**" — it contains **10 assignment MCQ/MSQ questions** with correct answers and detailed explanations from **NPTEL: Software Project Management (Week-1)**.

□ **Assignment-1 Questions with Answers (From the PDF)**

Q1.

Which one of the following can be considered to be a job rather than a project?

- a) Construction of a house
- b) A political election campaign
- c) Buying groceries from a supermarket
- d) A wedding
- e) Travelling to the office

✓ **Correct Answer:**

- ✓ c) Buying groceries from a supermarket
- ✓ e) Travelling to the office

Explanation:

A *project* is temporary with clear objectives, start & end points, and defined resources. Routine, repetitive activities like buying groceries or daily travel are **jobs**, not projects.

Q2.

Who among the following are not a project stakeholder?

- a) Project manager
- b) Customer
- c) Computer hardware maintenance personnel
- d) Project team member
- e) Security personnel guarding the project building

✓ **Correct Answer:**

- ✓ c) Computer hardware maintenance personnel
- ✓ e) Security personnel guarding the project building

Explanation:

Stakeholders directly affect or are affected by the project outcomes.

Hardware maintenance or security staff are *indirectly* involved, not true stakeholders.

Q3.

Managing a software development project is much more challenging than managing a road construction project. Which of the following are NOT important reasons for this?

- a) Large-sized project
- b) Managing something intangible
- c) Managing intellectual work
- d) Large impact of any requirements change
- e) Manpower-intensive

✓ **Correct Answer:**

- ✓ a) Large-sized project
- ✓ e) Manpower-intensive

Explanation:

Size and manpower issues occur in all engineering domains.

The real difficulty in software projects lies in **intangible outputs, intellectual nature, and frequent change requests.**

Q4.

Which one of the following is not a characteristic feature of a software development project?

- a) Can have several non-routine tasks
- b) Can have several routine tasks
- c) Resources are usually constrained
- d) Has a well-defined start but may continue indefinitely
- e) Manpower-intensive

✓ **Correct Answer:**

✓ d) Has a well-defined starting point, but may continue indefinitely

Explanation:

A *project* is **temporary** by definition — it has both a defined **start and end**.

Q5.

Which one of the following statements concerning the business case for a project is false?

- a) It states the project cost
- b) It states expected benefits
- c) It presents cost-benefit analysis
- d) Only after the business case is approved, the feasibility study is undertaken
- e) It highlights project risks

✓ **Correct Answer:**

✓ d) Only after the business case is completed and approved by the sponsor, the feasibility study is undertaken

Explanation:

Feasibility study is done **before** or **as part of** the business case, not after its approval.

Q6.

Which one of the following is the most acceptable definition of a project?

- a) A series of activities
- b) A set of activities within a defined time and budget
- c) A coordinated effort that can continue indefinitely
- d) Any activity requiring resources
- e) A temporary endeavor undertaken to create a unique product, service, or result

✓ **Correct Answer:**

✓ e) A temporary endeavor undertaken to create a unique product, service, or result

Explanation:

This is the **PMBOK** standard definition — emphasizes *temporary* and *unique* output.

Q7.

Which of the following are usually not recognized as phases of the software project management life cycle?

- a) Execution

- b) Initiation
- c) Maintenance
- d) Closing
- e) Feasibility study

✓ **Correct Answer:**

- ✓ c) Maintenance
- ✓ e) Feasibility study

Explanation:

Maintenance & feasibility study are **SDLC** phases, not part of **project management life cycle** (which has Initiation, Planning, Execution, Monitoring & Control, Closing).

Q8.

Which of the following most closely describes the sequence of phases of a project management life cycle?

- a) Initiation, planning, executing, and closing
- b) Concept, definition, development, closure
- c) Initiation, definition, planning, monitoring
- d) Concept, definition, implementation, maintenance
- e) Feasibility study, planning, executing, and closing

✓ **Correct Answer:**

- ✓ a) Initiation, planning, executing, and closing

Explanation:

Standard PMI sequence → Initiation → Planning → Execution → Closing (with monitoring throughout).

Q9.

Which of the following are not pertinent questions to ask for defining the scope of a project?

- a) Why is the software being built?
- b) What will be done?
- c) When will it be done?
- d) Who will be the project manager?
- e) What are the constraints and assumptions?
- f) How will the project team be rewarded?
- g) What is outside the scope of the project?

✓ **Correct Answer:**

- ✓ d) Who will be the project manager?
- ✓ f) How will the project team be rewarded?

Explanation:

Questions d & f relate to **HR/staffing**, not **scope definition**, which deals with deliverables, boundaries, and objectives.

Q10.

Which of the following are not software service-type projects?

- a) A software customization project
- b) A novel antivirus software development project
- c) A software maintenance project
- d) A software testing project
- e) A software migration project
- f) A new commercial software product built for mass-market sale
- g) A software integration project for a client

✓ **Correct Answer:**

- ✓ b) A novel antivirus software development project
- ✓ f) A new commercial software product built for mass-market sale

Explanation:

(b) & (f) are **software product** development projects (generic market).
Others are **service-based** projects for specific clients or contracts.

✓ **Total = 10 Assignment Questions (Official NPTEL Week-1)**