



**Software Project Management
Assignment-1**

TYPE OF QUESTION: MCQ/MSQ

Number of questions: 10

Total mark: 10 X 1 = 10

QUESTION 1:

Which one of the following can be considered to be a job rather than a project?

- a) Construction of a house
- b) A political election campaign
- c) Buying groceries from a supermarket
- d) A wedding
- e) Travelling to the office

Correct Answer: c) Buying groceries from a supermarket

- e) Travelling to the office

Detailed Solution:

A project is typically defined as a temporary endeavor undertaken to create a unique product, service, or result. Projects have:

- A clear objective
 - A defined beginning and end
 - Resources allocated
 - Constraints such as time, cost, and scope
-



QUESTION 2:

Who among the following are not a project stakeholder?

- a) Project manager
- b) Customer
- c) Computer hardware maintenance personnel
- d) Project team member
- e) Security personnel guarding the project building

Correct Answer: c) Computer hardware maintenance personnel

e) Security personnel guarding the project building

Detailed Solution:

hardware maintenance personnel and Security personnel are not directly involved in or affected by the project's execution or outcomes. Unlike project managers, team members, or customers, they do not influence or contribute to the project's objectives.

QUESTION 3:

Managing a software development project is much more challenging than managing a road construction project. Which of the following are **NOT** important reasons for this?

- a) Large-sized project
- b) Managing something Intangible
- c) Managing intellectual work
- d) Large impact of any requirements change
- e) Manpower-intensive

Correct Answer: a) Large-sized project

e) Manpower-intensive

Detailed Solution:

While software development projects can be large and involve many people, these factors are not unique to software projects — they are equally applicable to road construction and other engineering projects. Hence, options a and e are not the key reasons why software project management is more challenging.



QUESTION 4:

Which one of the following is **not** a characteristic feature of a software development project?

- a) A software development project can have several non-routine tasks that involve a challenge
- b) A software development project can have several routine tasks
- c) The resources available for a software development project are usually constrained
- d) Every software development project has a well-defined starting point, but may continue indefinitely
- e) Manpower-intensive

Correct Answer: d) Every software development project has a well-defined starting point, but may continue indefinitely

Detailed Solution:

A project is temporary by definition; it must have both a start and an end, not run indefinitely.

QUESTION 5:

Which one of the following statements concerning the business case for a project is **false**?

- a) It clearly states the cost that would be incurred to complete the project
- b) It states the benefits that are expected to accrue from undertaking the project
- c) It presents a cost-benefit analysis
- d) Only after the business case is completed and approved by the project sponsor, the feasibility study is undertaken
- e) It highlights the risks inherent in the project

Correct Answer: d) Only after the business case is completed and approved by the project sponsor, the feasibility study is undertaken

Detailed Solution:

Option d is false because the feasibility study typically comes before or as part of the business case to determine whether the project is viable, not after its approval.



QUESTION 6:

Which one of the following is the most acceptable definition of a project?

- a) A series of activities
- b) A set of activities undertaken within a defined time period in order to meet a specific set of goals/objectives within a budget
- c) A coordinated effort to accomplish a well-defined goal, but in general, can continue indefinitely
- d) Any activity that requires human and other resources for it to proceed
- e) A temporary endeavor undertaken to create a unique product, service, or result

Correct Answer: e) A temporary endeavor undertaken to create a unique product, service, or result

Detailed Solution:

This is the formal and most widely accepted definition of a project as per PMBOK (Project Management Body of Knowledge) — highlighting its temporary nature and unique outcome.

QUESTION 7:

Which of the following are usually not recognized as phases of the *software project management life cycle*?

- a) Execution
- b) Initiation
- c) Maintenance
- d) Closing
- e) Feasibility study

Correct Answer: c) Maintenance

e) Feasibility study

Detailed Solution:

Maintenance and Feasibility study are parts of the software development life cycle (SDLC), not typically a phase in the software project management life cycle, which includes Initiation,



QUESTION 8:

Which one of the following most closely describes the sequence of phases of a project management life cycle?

- a) Initiation, planning, executing, and closing.
- b) Concept, definition, development, closure.
- c) Initiation, definition, planning, monitoring.
- d) Concept, definition, implementation, maintenance.
- e) Feasibility study, planning, executing, and closing.

Correct Answer: a) Initiation, planning, executing, and closing.

Detailed Solution:

This is the standard sequence in the Project Management Life Cycle as defined by PMI: Initiation → Planning → Execution → Closing, with Monitoring and Controlling happening throughout.

QUESTION 9:

Which of the following are not pertinent questions to ask for defining the scope of a project?

- a) Why is the software being built?
- b) What will be done?
- c) When will it be done?
- d) Who will be the project manager?
- e) What are the constraints and assumptions?
- f) How will the project team be rewarded?
- g) What is outside the scope of the project?

Correct Answer: d) Who will be the project manager?

- f) How will the project team be rewarded?

Detailed Solution:

Questions d and f are related to project staffing and HR management, not project scope. Defining scope focuses on what is to be done, why, constraints, assumptions, and boundaries.



NPTEL Online Certification Courses
Indian Institute of Technology Kharagpur

**QUESTION 10:**

Which of the following are not software service type of projects?

- a) A software customization project
- b) A novel antivirus software development project
- c) A software maintenance project
- d) A software testing project
- e) A software migration project
- f) A new commercial software product built for mass-market sale
- g) A software integration project for a client

Correct Answer: b) A novel antivirus software development project

- f) A new commercial software product built for mass-market sale

Detailed Solution:

Options b and f are software product development projects intended for broad market use, not specific client services. The others are software service-type projects, performed for clients under contracts or specific requirements.
